Stratiqa

SUMMARY

Build a production-quality MVP of STRATIQA that demonstrates the vision of an AI-Powered Business Operating System. The objective is to build a polished, functional, and convincing end-to-end platform.

PROJECT GOAL

Build a production-quality MVP of STRATIQA that demonstrates the vision of an AI-Powered Business Operating System.

The objective is not to build every advanced feature completely.

The objective is to build a polished, functional, and convincing end-to-end platform that showcases: - Business Discovery - Executive Intelligence - Organizational Memory - Strategic Recommendations - Project Intelligence - Executive Reporting

DEVELOPMENT STRATEGY

STRATIQA will be built using:

Human Lead: - Product Owner - Final Reviewer - Decision Maker

AI Team: - Architecture Agent - Backend Agent - Frontend Agent - AI Agent - Security Agent - QA Agent

Approach: - Build the core platform first. - Simulate highly advanced capabilities where necessary. - Focus on user experience and business value.

MVP DEFINITION

The MVP must support: - User Registration - Organization Creation - Business Discovery - Business DNA Generation - Business Blueprint Generation - Dashboard - STRATIQA One - Projects - Tasks - Strategic Goals - Recommendations - Executive Briefs - Reports - Basic Memory

This is the minimum viable STRATIQA.

PHASE 0: PROJECT INITIALIZATION

Estimated Time: 2–3 Hours

Tasks: - Create Repository - Create Documentation Folder - Setup Git Workflow - Configure Environment Variables - Setup Docker - Setup Frontend - Setup Backend - Setup Database

Deliverables: - Running Full Stack Environment

PHASE 1: AUTHENTICATION & SECURITY

Estimated Time: 3–4 Hours

Features: - User Registration - Login - JWT Authentication - Role-Based Access Control - Protected Routes - Password Hashing - Audit Logging Foundation

Database Tables: - users - organizations - organization_users - roles - permissions - sessions

Deliverables: - Secure Login System

PHASE 2: ORGANIZATION SETUP

Estimated Time: 2 Hours

Features: - Organization Creation - Industry Selection - Business Type - Country - Timezone - Owner Assignment

Output: - Organization Workspace

Deliverables: - Multi-Organization Support

PHASE 3: BUSINESS DISCOVERY ENGINE

Estimated Time: 4–5 Hours

Features: - Founder Interview - Business Profile Collection - CSV Upload - Excel Upload - Business Analysis

Outputs: - Business Profile - Business DNA - Business Blueprint

Database Tables: - business_profiles - business_dna - business_blueprints

Deliverables: - Organization Understanding Layer

PHASE 4: DASHBOARD FOUNDATION

Estimated Time: 4 Hours

Build: - Sidebar - Top Navigation - Dashboard Layout - Cards - Metrics - Charts - Responsive Design

Landing Screen: - STRATIQA One Home

Deliverables: - Core Application Shell

PHASE 5: STRATIQA ONE

Estimated Time: 5–6 Hours

Features: - Executive Intelligence - Business Context Awareness - Recommendations - Executive Insights - Memory Retrieval

Suggested Questions: - What should I focus on today? - Which projects are at risk? - What opportunities exist? - What should be my next steps?

Deliverables: - Core AI Experience

PHASE 6: PROJECTS & TASK INTELLIGENCE

Estimated Time: 4–5 Hours

Features: - Projects - Milestones - Tasks - Task Assignment - Dependencies - Risk Indicators - Forecast Completion

Database Tables: - projects - milestones - tasks - task_dependencies - project_risks

Deliverables: - Project Intelligence Module

PHASE 7: STRATEGIC GOAL ENGINE

Estimated Time: 3–4 Hours

Features: - Create Goals - Goal Tracking - Progress Tracking - Project Linking - Goal Forecasting

Database Tables: - strategic_goals - goal_metrics - goal_progress

Deliverables: - Goal Management Module

PHASE 8: EXECUTIVE WORKSPACE

Estimated Time: 3 Hours

Build: - Executive War Room - Business Events Feed - Risk Panel - Opportunity Panel - Recommendations Panel - Goal Overview - Project Overview

Deliverables: - Executive Command Center

PHASE 9: EXECUTIVE BRIEFS

Estimated Time: 2–3 Hours

Generate: - Morning Brief - Evening Brief

Contents: - Priorities - Risks - Opportunities - Recommended Actions - Project Updates - Goal Updates

Deliverables: - Daily Executive Intelligence

PHASE 10: REPORTING ENGINE

Estimated Time: 4 Hours

Generate: - Daily Reports - Weekly Reports - Monthly Reports - Executive Reports

Include: - Charts - Tables - Insights - Recommendations - Risk Analysis - Project Analysis

Output Formats: - PDF - Dashboard View

Deliverables: - Consulting-Style Reports

PHASE 11: MEMORY LAYER (MVP)

Estimated Time: 3–4 Hours

Implement: - Organization Memory - User Memory - Project Memory - Decision Memory

Store: - Questions - Recommendations - Business Context - Executive Briefs

Deliverables: - Persistent Organizational Context

PHASE 12: BUSINESS TWIN (DEMO VERSION)

Estimated Time: 3 Hours

Features: - Scenario Creation - Simulation Interface - Rule-Based Predictions - Visualization

Example: - Increase Marketing Spend - Increase Hiring - Launch New Product

Outputs: - Revenue Impact - Growth Impact - Risk Impact

Deliverables: - Business Twin Demonstration

PHASE 13: FAILURE INTELLIGENCE

Estimated Time: 2 Hours

Features: - Failure Logging - Root Cause Tracking - Resolution Tracking - Failure Dashboard

Database Tables: - failure_events - root_cause_analysis

Deliverables: - Operational Intelligence

LANDING PAGE PRIORITIES

Must Include: - Hero Section - STRATIQA One Showcase - Business Twin Showcase - Features Section - Security Section - Interactive Dashboard Preview - Call To Action

Buttons: - Start Here - Login

This page must feel enterprise-grade.

DASHBOARD PRIORITIES

Homepage: - STRATIQA One Home

Sections: - Welcome Header - Today's Priorities - Critical Risks - Growth Opportunities - Projects - Goals - Recommendations - Executive Brief - Intelligence Feed

Charts should appear below intelligence sections.

FEATURES TO BUILD FOR REAL

- Authentication - Organizations - Business Discovery - Dashboard - Projects - Tasks - Goals - Reports - Executive Briefs - Recommendations - Basic Memory

FEATURES TO SIMULATE

- Digital Business Twin - Knowledge Graph - Advanced Agent Network - Advanced Forecasting - Autonomous Planning - Opportunity Engine - Risk Intelligence

These should appear functional but can use simplified implementations.

AI TEAM RESPONSIBILITIES

Architecture Agent Responsibilities: - System Design - API Contracts - Folder Structure - Database Review

Backend Agent Responsibilities: - FastAPI - Database - Authentication - Services - Memory Layer

Frontend Agent Responsibilities: - Next.js - UI Components - Dashboard - Landing Page - Reports

AI Agent Responsibilities: - STRATIQA One - Recommendations - Executive Briefs - Prompts - Business Analysis

Security Agent Responsibilities: - RBAC - JWT - Audit Logs - Input Validation

QA Agent Responsibilities: - Testing - Bug Detection - Validation - User Flows

FOLDER STRUCTURE

stratiqa/ - frontend/ - backend/ - shared/ - docs/ - deployment/

frontend/ - app/ - components/ - features/ - hooks/ - store/ - types/

backend/ - api/ - auth/ - agents/ - memory/ - reports/ - services/ - database/ - models/ - schemas/

MVP DEMO FLOW

Landing Page → Register → Create Organization → Business Discovery → Upload Data → Business DNA Generated → Business Blueprint Generated → STRATIQA One Dashboard → Create Project → Create Goal → Generate Recommendation → Generate Executive Brief → Generate Executive Report → Business Twin Demo → Executive War Room

SUNDAY SUCCESS CRITERIA

A successful MVP allows a user to: 1. Register 2. Login 3. Create Organization 4. Complete Business Discovery 5. Upload Business Data 6. View STRATIQA One Home 7. Create Projects 8. Create Tasks 9. Create Strategic Goals 10. Generate Recommendations 11. Generate Executive Briefs 12. Generate Reports

If these flows work smoothly, STRATIQA successfully demonstrates the vision of an AI-Powered Business Operating System.

POST-MVP ROADMAP

- Knowledge Graph - Advanced Agent Orchestration - Digital Business Twin v2 - Autonomous Planning - Customer Intelligence - Product Intelligence - Voice Interface - Mobile App - Enterprise SaaS Deployment - Predictive Strategic Planning - Cross-Organization Intelligence

These features belong in future releases, not the Sunday MVP.